
Lunar Flywheel weekly meeting- Minutes 

Wednesday; October 12, 2016; 3:30pm 
 

Present: Dr. Herb Hess, Dr. Feng Li, Justin Pettingill, David Arnett, Nick Bachus, Matt Phillips, Kyle 
Petersen, Cooper Atkinson, Ian Tanimoto, Andrew Jones, Brian Cartwright, Shea Morrison 

Absent: None 

GJ 218 Conference Room 

Moderator: Andrew Jones 

Minutes: Matt Phillips 

Updates: 

 Stator Design Team: 
o Electrical team will be re-running the experiment later today 
o Mechanical team has finished the material testing for Justin 

 Matlab licensing issues has caused issues with running experiments for Justin 
 Justin is trying to get his license upgraded to the research version 
 Justin will be giving a summary of his data next week 

o Met last week: 
  Create a general idea for inputs of the model 
 How each model will relate to each other 

o Mechanical team will look into getting Matlab to communicate with ANSIS. 
 Controls Team: 

o Met yesterday morning to go over the code but spent most of the time going over 
snapshot requirements.  

o In the review session they found some of the main loop code but it is poorly 
commented. 

o David is looking for the microcontrollers that the code is running on   

Update from weekly Tuesday Meeting with Dr. Berven  

 Dylan has given a number for the force per area of the magnets 
o This number is set at a certain gap distance 

 Running the liquid nitrogen through the stator will cause evaporation 
 Task reports for Tuesday meetings need to be submitted by Monday at 5pm 
 Design the system to work in Earth conditions not moon conditions 
 Dylan's email: more6526@vandals.uidaho.edu 

 



 

Budget Update: 

 $2000 for hardware costs and $500 for software costs.  
 We already has licensing for Power Systems.  
 Dr. Law approved the budget 
 Budget breakdown is on the onedrive. 

Other Updates 

 Ask Dr. Berven to get keys to the lab. One per group. 
 Need to get a group photo for the poster and portfolio 

Senior Design Items 

  Logbooks due Friday October 14th to Dr. Li (Box outside his office) 
 November 4th the first wiki page draft is due.  
 Design Review is the two weeks before Thanksgiving. Need to choose a date early to make sure 

we get a good time. 

Presentations for theses sections 

Andrew Jones – Kisling Chapter 6 – AMB Control System 

Ian Tanimoto – Kisling Chapter 5 – Control Algorithms 

 

Next week: 

  

 

 


